

Bovis Lend Lease Ltd

St. Andrews University – New Bute School of Medicine

Proposed Works Scheduled for Period 1st. Sept. 2008 to 30th. Sept 2008.

Main Construction Site

Complete service diversions

- noise from excavations
- dust from excavations
- increase in traffic hauling material to Andrew Melville
- access road to Physics deliveries may be restricted

Complete excavation to Formation Level

- noise from excavation
- dust from excavations
- increase in traffic hauling material to Andrew Melville

Complete stone to building footprint

- noise and vibration placing and compacting stone carpet
- increase in incoming road traffic bringing stone to site

Complete excavation for foundations

- noise dust and vibration from excavation. Possible breaking out of rock
- haulage to Andrew Melville for excavated material

Complete concrete to foundations

- noise and vibration placing concrete
- increase in incoming road traffic

Erect steelwork

- noise from air guns bolting up steelwork
- noise from crane and access platforms
- possible congestion due to steelwork deliveries

Instal Metal Decking to Suspended Floor Slab

- noise from diesel generator sets
- noise from stud welding