

Bovis Lend Lease Ltd

St. Andrews University – New Bute School of Medicine

Proposed Works Scheduled for Period 19th. Jan. 2009 to 28th Feb. 2009.

Main Construction Site

Erect steelwork Grid Lines A-B

- noise from air guns bolting up steelwork
- noise from cranes and access platforms
- possible congestion due to steelwork deliveries, access via Computer Science car park required.

Complete concrete to outstanding foundations Grid Lines A-B

- noise and vibration placing concrete
- increase in incoming road traffic

Concrete Ground Floor Slabs Grid Lines A-B

- dust from excavations from preparation
- noise from compressors during concreting
- increase in traffic onto North Haugh

Concrete Upper Floor Slabs Grid Lines A-B

- noise from compressors during concreting
- increase in traffic onto North Haugh

Complete drainage Works Grid Lines A-B

- noise from excavations
- dust from excavation and backfill operations

Instal Metal Decking to Suspended Floor Slab Grid Lines A-B

- noise from diesel generator sets
- noise from stud welding

Continue Block Laying Operations

- no particular noise problem

Continue Scaffold Erection

- increase in delivery traffic in short term
- no particular noise concerns

Continue Roofing

- increase in delivery traffic
- increase in resource numbers, with possible congestion at Petherum Bridge Car Park
- no particular noise concerns

Continue Stonework / PC Erection

- increase in delivery traffic
- increase in resource numbers, with possible congestion at Petherum Bridge Car Park
- possible increase in noise due to the use of the mono-rail to place the pre-cast.

Commencement of Curtain Walling and Window Installation

- increase in traffic due to deliveries and increased labour force
- possible congestion at Petherum Bridge Car park
- no real noise concerns

Complete Investigative Works to Physics Building

- break out of existing wall
- remove window and pre-cast panel.
- erect weather tight enclosure in cafeteria area
- noise from breakout
- dust from breakout

Continue Erection of Internal Partitions

- no noise concerns
- additional traffic
- possible congestion at Petherum Car park

Commence Delivery of Main M&E Plant

- disruption to access on North Haugh Road due to unloading procedures
- increase in traffic, both in deliveries and personnel travelling to site
- possible congestion at Petherum Bridge Carpark

Commencement of Mechanical Installation

- noise from drills fixing brackets
- increase in traffic
- possible congestion at Petherum Bridge Car park

Commencement of Electrical Installation

- no real noise concerns
- increase in traffic
- possible congestion at Petherum Bridger car Park